JAYA ENGINEERING COLLEGE

(Approved by AICTE, New Delhi | Affiliated to Anna University, Chennai)
Accredited by NAAC & NBA (CSE) | Thiruninravur, Chennai - 602024

PROJECT STATUS & LAUNCH REPORT

TO:	The Dean, Jaya Engineering College
FROM:	CCMS Project Development Team, Department of CSE
DATE:	July 25, 2026
SUBJECT:	Demonstration Feedback, Development Progress, and Launch Plan for the Class Coordinator Management System (CCMS)

1. Executive Summary

The **Class Coordinator Management System (CCMS)** is a comprehensive application designed to streamline and automate academic tracking, weekly syllabus coverage monitoring, and progress log maintenance. This report provides a detailed summary of the recent HOD demonstration, feedback received, resolution status of requested features, and the finalized deployment plan for the Computer Science & Engineering department.

2. Project Status & Modification Timeline

- **Dean's Feedback (Prior Requests):** **Completed** (100% finished and verified).
- **HOD's Feedback (Requested on July 23, 2026):** **In Progress** (Ongoing development to restrict user registration and login exclusively to the college domain). Expected completion date: **July 29, 2026.**

3. HOD Demonstration & Feedback Summary

On July 23, 2026, the development team presented a live demonstration of the CCMS mobile application to the Head of the Department (HOD) of Computer Science & Engineering.

Key Feedback & Discussions:

1. General Evaluation: The HOD commended the application's user interface, navigation flows, and the automated weekly syllabus completion report engine, noting that it will significantly reduce the administrative workload for class coordinators.

2. App Distribution & Accessibility: The HOD inquired about the distribution model and how faculty members would download the application. The team explained that the application will be hosted on the **Google Play Store** (for Android devices) and the **Apple App Store** (for iOS devices) under the official college developer credentials to ensure secure and verified distribution.

3. Security & Domain Restriction: To ensure authorized access, the HOD requested restricting authentication specifically to the college domain (**@jec.com**). The development team is actively implementing this change in the authentication service (target completion: **July 29, 2026**).

4. Deployment & Launch Plan

- **Target Launch Date: July 31, 2026**
- **Scope:** Initial roll-out for the Computer Science & Engineering (CSE) Department.
- **Implementation Roadmap:** Following completion of domain restrictions on July 29, the app will undergo a pilot test before the official release to all department faculty on July 31.

5. Project Development Team

The project is being developed by a dedicated team from the CSE Department (3rd Year - CSE A):

S.No	Team Member	Department/Year	Role & Responsibility
1	**Hariprasath**	3rd Year - CSE A	Mobile Application – Frontend & Backend Development
2	**Deepak S**	3rd Year - CSE A	Database Architecture & Prisma Schema (MongoDB)
3	**Akashprabu**	3rd Year - CSE A	Testing & SQLite Offline Validation